

STRATEGIC PLAN 2020 – 2024
 UPDATED CALENDAR

	2020				2021				2022				2023				2024	STATUS			
	1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter	1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter	1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter	1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter	1 st Quarter				
CITIZEN SUPPORT	FIRE LEVY LID LIFT						EMS LEVY RENEWAL												<input checked="" type="checkbox"/>		
REDESIGN VOLUNTEER PROGRAM																		<input checked="" type="checkbox"/>			
VISION, MISSION, VALUES & IDENTITY																			<input checked="" type="checkbox"/>		
SQUAD 63																			<input checked="" type="checkbox"/>		
HIRE 10 FFs																				<input checked="" type="checkbox"/>	
ENGINE 64 INSERVICE																		<input checked="" type="checkbox"/>			
LIGHT ENGINE SPEC																				<input checked="" type="checkbox"/>	
STATION 61 REMODEL																				IN PROGRESS	
EXPLORE A FIRE PREVENTION PROGRAM																			IN PROGRESS		
HIRE 4 FFs																				<input checked="" type="checkbox"/>	
TRUCK 63 PLAN/TRAINING																				IN PROGRESS	
TRUCK 63 IN SERVICE																				PURCHASED ANTICIPATED DELIVERY 2025	IN PROGRESS